

Demand that “Achieving Meaningful Use and Qualifying for Stimulus” is Integrated Into Your EMR Implementation Plan

Robert Howard, VP | Business Development
Complete HealthCare Solutions, Inc
Palmer, MA


Agenda



1. **Getting to Know Your Vendor**
2. **Setting up Realistic Goals and Expectations**
3. **Creating a Personalized Practice Workflow**
4. **Building an Implementation Plan Based on Your Practice Workflow**
5. **Cross-Referencing Meaningful Use Objectives to Your Implementation Plan**


Getting to Know Your Vendor

- Experience
- Location
- Approach – hands-on/remote
- References
- Financially viable
- Organization chart
- Upper management
- Background of project managers/trainers
- Guarantees



Setting Up Realistic Goals and Expectations

- Timeline
- Phased or “Full Emersion”
- Seasonal Challenges
- Vacations/Time off
- Skill Sets
- Learning Curves
- Delivery Options




Creating a Personalized Practice Workflow

- Onsite
- Patient Flow
- Intake
- Shadowing
- Tele-triage
- Call backs
- Forms and Letters
- Templates
- Super bills
- Prescription management
- Order management
- Document management




Building an Implementation Plan Based on Your Practice Workflow

- Best Practices
- PM vs. EMR
- Conversions and Interfaces
- Setting up Dictionaries
- Setting up Knowledge Base/Decision Support
- Role-based training
- Training hours



Building an Implementation Plan Based on Your Practice Workflow

- Data input methods
 - Templates
 - Speech
 - Transcription
 - Digital ink
 - Template building
 - Electronic encounter forms
 - Re-engineering of workflow – trial and error
 - Mock go-live
 - Go live – phased or full emersion
- 

Cross-Referencing Meaningful Use Objectives to Your Implementation Plan

- Stage I MU Grid
- Implementation Plan
- Training outline
- Training agenda
- Account for provider charting preference
- Reporting mechanism
- Data export capability
- Post-live audit
- Dedicated support analyst
- MU go-to person

